



**PROFESSIONAL SERVICES**

More Ideas. Better solutions.®

## PROJECT UPDATE

A Review of MSA Projects in Your Community

### City of Riverdale, IA

#### CLIENT LIAISONS:

Nick Wagner, PE, Office Manager

Phone: 563.424.3693

Email: [nwagner@msa-ps.com](mailto:nwagner@msa-ps.com)

Christian R. Cooper, PE, CPESC.

Phone: 563.424.3696

Email: [ccooper@msa-ps.com](mailto:ccooper@msa-ps.com)



**DATE: MARCH 27, 2018**

#### CROW CREEK SANITARY SEWER REPAIR AND CROW CREEK STABILIZATION

The bid opening was held on the 20<sup>th</sup>. There were 4 responsive bidders and 1 non-responsive bidder. The low bid was McClintock Trucking and Excavating. Their bid was \$27,597.50. MSA recommends the City of Riverdale award this project to McClintock Trucking and Excavating

#### NPDES PERMIT ADMINISTRATION

MSA has worked out a process with City staff to report on Erosion and Sediment Control issues on construction projects.

#### WELCH FARM SUBDIVISION ENGINEERING REIEW

The Preliminary Plat has been submitted for City of Riverdale Review. MSA has submitted their review letter to the City.

#### PLEASANT VALLEY HIGH SCHOOL PARKING LOT CONSTRUCTION

The south portion of the Pleasant Valley High School Campus remains an issue.

#### VALLEY DRIVE DRAINAGE

MSA has no status report for this project. MSA recommends this project should be on the City's calendar for this spring.

#### GENERAL ENGINEERING SERVICES

None at this time.

## PROJECT UPDATE

---

### MISCELLANEOUS

Nothing new to report on the following:

- Arconic TIF
- Bellingham Road – previous recommendations to be included in the Roadway Pavement Evaluation
- City of Riverdale Hazardous Weather Warning Siren
- Storm water Utility
- Capital Improvements Program