



FIELD REPORT

2117 State Street, Suite 200
Bettendorf, Iowa 52722
(563) 424-3696

TO: Mayor Michael Bawden
City of Riverdale
110 Manor Drive
Riverdale, Iowa 52722

Date: June 4, 2018
Job #: 10876050
Project: Crow Creek Stabilization
Location: Crow Creek - Scott Community College
Contractor: McClintock Trucking and Excavating
Owner: City of Riverdale
Weather: Sunny
Temp.: 76 Degrees F
Time: 10:15 AM – 11:00 AM
Present at Site: N/A

The following was noted:

MSA arrived at the project site and noted that McClintock had completed placing the riprap in the channel and channel banks. In addition, McClintock had placed earth over the riprap in the channel banks. McClintock had graded a path to connect the two trails that were originally connected near the top of bank. McClintock was removing the aggregate access that was placed on the existing sidewalk.

MSA had no comments on the site. MSA is attempting to arrange a site walk with Scott Community College staff.

PHOTOGRAPHS:



Photograph Number 1:

Completed installation of riprap over sanitary sewer with earth placed on top of creek bank riprap. Looking upstream.

FIELD REPORT



Photograph Number 2:

Completed installation of riprap over sanitary sewer with earth placed on top of creek bank riprap. Looking downstream.



Photograph Number 3:

Grading on south side of creek to accommodate the connection of two trails at this location.

WRITTEN BY:

MSA Professional Services

Christian R. Cooper, P.E., CPESC.
Project Engineer

cc: Mr. Tim Long, City of Riverdale City Administrator