

City of Riverdale, IA

CLIENT LIAISONS:

Nick Wagner, PE, Office Manager


Phone: 563.424.3693

Email: nwagner@msa-ps.com

Christian R. Cooper, PE, CPESC.

Phone: 563.424.3696

Email: ccooper@msa-ps.com



DATE: JUNE 26, 2018

CROW CREEK SANITARY SEWER REPAIR AND CROW CREEK STABILIZATION

McClintock Trucking and Excavating has completed the construction of this project. MSA is going to wait one month from the day of substantial completion and then review the status of the project site. If the site is acceptable, MSA will recommend Final at that time.

NPDES PERMIT ADMINISTRATION

MSA is going to coordinate the survey of some new City storm inlets.

WELCH FARM SUBDIVISION ENGINEERING REIEW

MSA has completed review of the proposed storm water mitigation analyses. As a result, MSA has determined the Preliminary Plat, and the storm water mitigation analyses conform to the City Ordinances and most of the applicable portions of SUDAS.

MSA has a first time review of the Storm Water Pollution Prevention Plan (SWPPP). MSA has distributed their review comments.

More comments can be provided at the Council Meeting.

PLEASANT VALLEY HIGH SCHOOL PARKING LOT CONSTRUCTION

The stabilization of the erosion issues on the Pleasant Valley High School campus are an ongoing issue. However, they are no longer being ignored by the school district.

PROJECT UPDATE

WISTERIA DRIVE STOP SIGN

MSA assumes this project is complete.

28E AGREEMENT

At this time, the City Administrator can address this concern better than MSA can.

GENERAL ENGINEERING SERVICES

The Pleasant Valley School District work is being performed under our General Services Agreement.

MISCELLANEOUS

Nothing new to report on the following:

- Arconic TIF
- City of Riverdale Hazardous Weather Warning Siren
- Storm water Utility
- Capital Improvements Program
- Quiet Zone Evaluation
- Valley Drive Drainage
- Bellingham Road