

City of Riverdale, IA**CLIENT LIAISONS:**

Nick Wagner, PE, Office Manager
Phone: (563) 424-3693
Email: nwagner@msa-ps.com

Christian R. Cooper, PE, CPESC.
Phone: (563) 424-3696
Email: ccooper@msa-ps.com

**DATE: SEPTEMBER 11, 2018****CROW CREEK SANITARY SEWER REPAIR AND CROW CREEK STABILIZATION**

MSA has been unable to contact Scott Community College to schedule a final site walk. MSA will continue to pursue closing this project out.

WOODS ESTATES ENGINEERING REVIEW

MSA is continuing to review the final plans for Addition 1. MSA has reviewed the project construction site and submitted an associated field report. Rain has hampered current construction progress.

PLEASANT VALLEY HIGH SCHOOL PARKING LOT CONSTRUCTION

The detention basin that was constructed as part of the 2017 parking lot project has been regraded. MSA will review the project site before the next Council Meeting.

Reconstruction of the South Campus Parking Lot detention basin continues. Rain has hampered the Contractor's progress in completing this project. Hopefully MSA will inspect the project site and submit a field report prior to the next City Council Meeting.

JOINT SEWERAGE INITIATIVE CONSULTATION

MSA met with City Administrator Long to discuss the City's planned effort to study the Inflow and Infiltration into their sanitary sewers. The more comprehensive investigation was selected based on the City's available sewer funding. MSA has prepared a proposal to submit for review and discussion at this Council Meeting.

PROJECT UPDATE

NPDES PERMIT ADMINISTRATION

MSA is working on the Annual Report which is due at the end of this month.

GENERAL ENGINEERING SERVICES

The Pleasant Valley School District work is being performed under our General Services Agreement.

MISCELLANEOUS

Nothing new to report on the following:

- Arconic TIF Consultation
- Capital Improvements Program Consultation
Bellingham Road