

City of Riverdale, IA**CLIENT LIAISONS:**

Nick Wagner, PE, Office Manager
Phone: (563) 424-3693
Email: nwagner@msa-ps.com

Christian R. Cooper, PE, CPESC.
Phone: (563) 424-3696
Email: ccooper@msa-ps.com

**DATE:** SEPTEMBER 25, 2018**CROW CREEK SANITARY SEWER REPAIR AND CROW CREEK STABILIZATION**

MSA had scheduled a site walk with Scott Community College's Dean of Operations, Mr. Matthew Schmidt. However, due to rain, this site review was rescheduled.

WOODS ESTATES ENGINEERING REVIEW

MSA has completed their first review of the final plans for Addition 1. Plans have been resubmitted by j+m civil design. MSA is reviewing the resubmission of these plans. MSA observed site conditions on September 17. We noted that sediment and erosion control practices are improving.

PLEASANT VALLEY HIGH SCHOOL PARKING LOT CONSTRUCTION

MSA reviewed the detention basin that was constructed for the 2017 school parking lot project. Turf has not yet been re-established in the bottom of the basin. Turf is established on the regraded berm. IMEG has provided survey and analysis results that verify the basin has the correct volume. It is MSA's opinion this project can be closed out.

The South Campus Parking Lot detention basin does not yet have established turf. In addition, IMEG has not yet submitted the results of a survey and analysis indicating this basin was constructed with the correct volume.

Grading work continues on the south side of the football stadium bleachers. It appears that sediment is being contained by maintained best management practices.

JOINT SEWERAGE INITIATIVE CONSULTATION

MSA will continue to work with Council to select an appropriate level of inflow and infiltration investigation for the City's sanitary sewer system.

PROJECT UPDATE

NPDES PERMIT ADMINISTRATION

MSA is working on the Annual Report which is due at the end of October. A preliminary copy of the report was submitted for the City's review.

GENERAL ENGINEERING SERVICES

The Pleasant Valley School District work is being performed under our General Services Agreement.

MISCELLANEOUS

Nothing new to report on the following:

- Arconic TIF Consultation
- Capital Improvements Program Consultation
- Bellingham Road