

City of Riverdale, IA

CLIENT LIAISONS:

Kevin Bailey, PE, Office Manager
Phone: (563) 424-3701
Email: nwagner@msa-ps.com

Christian R. Cooper, PE, CPESC.
Phone: (563) 424-3696
Email: ccooper@msa-ps.com

DATE: SEPTEMBER 8, 2020



SANITARY SEWER REHABILITATION PROJECT

Visu-Sewer completed the sewer lining for all the sewers except for the sanitary sewer along the MRT adjacent to South Bellingham. Visu-sewer found many more laterals than the televising performed by the City of Bettendorf had found. Because of the number of laterals to plug and patch has increased significantly, it now makes fiscal sense to fully line this sanitary sewer. MSA briefly discussed this with the City Administrator. Therefore, the current plan is to plug the laterals in a few weeks. Then line the sanitary sewer along with probably other sewer repairs in the City's phase 2 rehabilitation project.

SANITARY SEWER REHABILITATION PROJECT – PHASE 2

Visu-Sewer completed televising the sewers. MSA is waiting on Visu-Sewer's report and digital files to evaluate the condition of these sanitary sewers.

STATE STREET BRIDGE OVER DUCK CREEK

MSA submitted plans and a permit application to the Iowa Department of Transportation. We are now waiting for any comments they may have.

MANOR DRIVE STORM WATER DRAINAGE ASSESSMENT

MSA understands the City of Bettendorf has televised the problematic sewer and the digital file will be forwarded to MSA. MSA has **COMPLETED** a review of previous drainage analyses.

COLLEGE DRIVE STORM WATER DRAINAGE ASSESSMENT

MSA is investigating the conveyance capacity of the existing storm sewers as part of the evaluation of alternative solutions to the issue.

PROJECT UPDATE

IOWA DEPARTMENT OF NATURAL RESOURCES MISSISSIPPI RIVER TRIBUTARY FLOOD STUDIES

MSA is holding on this project.

CITY MS4 NPDES PERMIT

MSA will begin the process of preparing the annual report for the City's compliance with their NPDES permit this week.

HAVENS ACRES ROADWAY REHABILITATION

Construction is complete. Final project documentation is in the works. Currently, we are waiting for Brandt Construction to provide lien waivers to the City.

PARKS MASTER PLANNING DOCUMENT AND DESIGN ASSISTANCE

A public workshop was held on Tuesday, September 1, 2020. Documents from the meeting are part of the Council packet.

CITY PARKS MAPPING PROJECT

MSA is well into the work on this project. Draft copies of the maps should be ready for review by the next council meeting.

MISCELLANEOUS