

City of Riverdale, IA**CLIENT LIAISONS:**

Kevin Bailey, PE, Office Manager
Phone: (563) 424-3701
Email: nwagner@msa-ps.com

Christian R. Cooper, PE, CPESC.
Phone: (563) 424-3696
Email: ccooper@msa-ps.com

DATE: NOVEMBER 10, 2020

**SANITARY SEWER REHABILITATION PROJECT**

This project is all closed out except for final payment. MSA is working with Visu-Sewer and the City on this issue.

SANITARY SEWER REHABILITATION PROJECT – PHASE 2

MSA has received the report and digital files from Visu-Sewer. MSA now has to review the report and prepare a rehabilitation plan for these sanitary sewers.

STATE STREET BRIDGE OVER DUCK CREEK

Lovewell submitted a price for the construction of the gate. This quote has been submitted to the City. It is MSA's understanding we will discuss this project as a separate agenda item at Council.

MANOR DRIVE STORM WATER DRAINAGE ASSESSMENT

MSA has submitted a letter report to the City. It is MSA's understanding we will discuss this project as a separate agenda item at Council.

COLLEGE DRIVE STORM WATER DRAINAGE ASSESSMENT

MSA is working on a solution to the issue. Once a solution has been determined, MSA will work on the opinion of probable project cost. The City can expect a submittal by the first meeting in December.

PROJECT UPDATE

CITY MS4 NPDES PERMIT

The Annual Report was submitted to the Iowa DNR on time.

HAVENS ACRES ROADWAY REHABILITATION

Construction is complete. Final project documentation is in the works. Lien waivers and all final documents, except for the final pay application have been submitted to the City.

PARKS MASTER PLANNING DOCUMENT AND DESIGN ASSISTANCE

MSA will furnish a more detailed status update at City Council.

BELMONT ROAD TIFF

MSA is holding on this project.

IOWA DEPARTMENT OF NATURAL RESOURCES MISSISSIPPI RIVER TRIBUTARY FLOOD STUDIES

MSA is holding on this project.

MISCELLANEOUS