

City of Riverdale, IA**CLIENT LIAISONS:**

Nick Wagner, PE, Office Manager

Phone: 563.424.3693

Email: nwagner@msa-ps.com

Christian R. Cooper, PE, CPESC.

Phone: 563.424.3696

Email: ccooper@msa-ps.com**DATE: FEBRAURY 27, 2018****CROW CREEK SANITARY SEWER REPAIR AND CROW CREEK STABILIZATION**

MSA has advertised this project for bid on Quest. Quest is an on-line plan room / contract document network utilized by Contractors nationwide. It is our understanding the City has advertised this project for bid in a local paper.

MSA and the City Administrator met with representatives from Scott Community College in an orientation type meeting.

EVALUATION OF CITY WIDE ROADWAY PAVEMENTS

The final version of the letter-report was submitted to the City.

WELCH FARM SUBDIVISION ENGINEERING REIEW

Seth Wood's engineers have an application ready to submit to the Iowa DOT for performing soil borings near the Arconic signalized intersection on US 67..

NPDES PERMIT ADMINISTRATION

MSA will work with the City of Riverdale to assist in implementation of project tasks and to better define storm water goals.

PLEASANT VALLEY HIGH SCHOOL PARKING LOT CONSTRUCTION

MSA has no status report for this project.

VALLEY DRIVE DRAINAGE

MSA has no status report for this project. This project should be on the City's calendar for this spring.

PROJECT UPDATE

ARCONIC TIF AND RISE PROJECT

MSA has no status report for this project.

GENERAL ENGINEERING SERVICES

None at this time.

MISCELLANEOUS

Nothing new to report on the following:

Bellingham Road – previous recommendations to be included in the Roadway Pavement Evaluation
City of Riverdale Hazardous Weather Warning Siren
State Street over Duck Creek
Storm water Utility
Capital Improvements Program