

City of Riverdale, IA**CLIENT LIAISONS:**

Kevin Bailey, PE, Office Manager
Phone: (563) 424-3701
Email: nwagner@msa-ps.com

Christian R. Cooper, PE, CPESC.
Phone: (563) 424-3696
Email: ccooper@msa-ps.com

DATE: NOVEMBER 24, 2020

**SANITARY SEWER REHABILITATION PROJECT**

This project is all closed out except for final payment.

SANITARY SEWER REHABILITATION PROJECT – PHASE 2

MSA has received the report and digital files from Visu-Sewer. MSA now has to review the report and prepare a rehabilitation plan for these sanitary sewers.

STATE STREET BRIDGE OVER DUCK CREEK

Contracts were sent to Lovewell for their execution.

MANOR DRIVE STORM WATER DRAINAGE ASSESSMENT

After last Council Meeting, MSA submitted a revised opinion of the probable project cost to Administrator Royster.

COLLEGE DRIVE STORM WATER DRAINAGE ASSESSMENT

MSA is working on their report to submit to the City. The report includes opinion of probable construction costs for suggested solutions.

PROJECT UPDATE

HAVENS ACRES ROADWAY REHABILITATION

A final pay application has been submitted to Administrator Royster.

PARKS MASTER PLANNING DOCUMENT AND DESIGN ASSISTANCE

MSA will furnish a more detailed status update at City Council.

BELMONT ROAD TIFF

MSA is holding on this project.

IOWA DEPARTMENT OF NATURAL RESOURCES MISSISSIPPI RIVER TRIBUTARY FLOOD STUDIES

MSA is holding on this project.

MISCELLANEOUS